École J. H. Sissons School Timeline

TASK NAME	START	FINISH	2017				2018				2019				2020				2021				2022			
			Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct
JH Sissons Programming & Pre-Design	Monday, February 6, 2017	Friday, October 27, 2017																										
Planning and Preliminary Design	Monday, October 30, 2017	Friday, March 29, 2019																										
Detailed Design & Tender	Monday, March 18, 2019	Thursday, August 6, 2020																										
Accommodation Planning & Implementation	Friday, February 15, 2019	Thursday, August 27, 2020																										
Demolition Prep & Implementation	Monday, April 1, 2019	Monday, September 21, 2020																										
Construction	Friday, August 7, 2020	Friday, August 26, 2022																										