



May 2019

École J.H. Sissons School: Project Timeline

With the completion of the site selection process in January 2019, design of a new school at the existing location is proceeding.

The initial step is to prepare a Request for Proposal (RFP) for Consultant services to complete the project's design through Tender.

During the design period, an Accommodation Plan will be finalized with implementation to occur throughout 2020 with completion of necessary provisions by end of Summer 2020.

A competitive Tender process will be utilized to select a construction contractor to build the new school, with targeted completion by end of Summer 2022.

A high level project timeline for the project is as follows:

GNWT Timeline:	Dates are Subject To Change
January 2019	Site Selection Completed
Spring 2019	Issue Consultant Design Services RFP Decision on Accommodation Plan
Summer 2019	Complete Schematic Design
Fall 2019	Complete Design Development
Spring 2020	Finalize Accommodation plans
Summer 2020	Issue Construction Tender and Award Construction Contract
Summer 2022	Completion of new school